

Note: This document has been translated from the Japanese original for reference purposes only. In the event of any discrepancy between this translated document and the Japanese original, the original shall prevail.



September 1, 2026

Company name: The Kansai Electric Power Company,
Incorporated
Name of representative: Nozomu Mori, Director, Representative
Executive Officer, President
(Securities code: 9503 TSE Prime Market)
Inquiries: Michihiro Iwata, General Manager,
Office of Corporate Planning
Telephone: +81-50-7105-9084

Notice Regarding the Refuel Outage Schedule of Mihama Nuclear Power Station Unit 3

The Kansai Electric Power Company, Incorporated (the “Company”) hereby announces that, with respect to the refuel outage schedule for Mihama Power Station Unit No. 3 (Pressurized Water Reactor, rated electric output: 826 MW, rated thermal power: 2,440 MW), the Company has carefully reviewed the work schedule going forward, taking into account the progress of the refuel outage and the implementation status of various measures related to the steam leakage from the high-pressure turbine, and as a result, the unit is scheduled to connect to the power grid on September 15, 2026.

At Mihama Power Station Unit No. 3, the reactor was manually shutdown on May 8, 2026, after it was confirmed that steam was leaking from the high-pressure turbine. [Notice Regarding Manual Reactor Shutdown at Mihama Nuclear Power Station Unit 3, disclosed on May 8, 2026] Subsequently, the 29th refuel outage commenced on June 16, 2026, and has proceeded as planned since then.

With regard to the steam leakage from the high-pressure turbine, based on the results of the investigation into the cause, the Company has implemented various measures, including replacement of the upper casing closure cap and establishment of guidelines. The Company has also confirmed that appropriate maintenance has been carried out on all equipment through which high-temperature and high-pressure steam or water flows.

In light of these circumstances, the Company will proceed with preparations for reactor startup, and the unit is scheduled to connect to the power grid on September 15, 2026.

The Company will continue to steadily carry out the refuel outage, with safety as the top priority.